
 

 

311 S. Wacker Drive, SUITE 1670 

Chicago, IL  60606 

(P) 312.465.1740 

(F) 262.523.9001 

 
Environmental consultants 

Mr. Ross del Rosario                                           February 10, 2012 
USEPA Region 5 – SR6J 2037 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 
 
RE:  January 2012 Monthly Progress Report 

Former Crawford Station MGP Site 
Chicago, Illinois 
Peoples Gas Light and Coke Company   
 
CERCLA Docket No. V-W-08-C-917 and V-W-11-C-981 
CERCLIS ID – ILN0000510192  

 
Dear Mr. del Rosario: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for the Former Crawford Station Manufactured Gas Plant (MGP) Site.  This report 
encompasses the Removal Action work and the Remedial Investigation/Feasibility Study (RI/FS) activities that are 
being performed concurrently. 

I. Time Critical Removal Action (AOC V-W-11-C-981) 

1)  Progress Made During the Past Month 

■ The Removal Action on Parcels A, B & O is underway in accordance with the USEPA-approved Removal 
Action Work Plan, Rev. 1 (RAWP).  

■ Permit applications have been filed for construction with the City of Chicago Office of Underground 
Construction (OUC); delays have been experienced in receipt of permit approvals from the City of 
Chicago. Verbal approval has been given authorizing shallow (less than 10 feet bgs) excavations.  

■ Permit applications for wastewater discharge authorization from the Metropolitan Water Reclamation 
District of Greater Chicago (MWRDGC) have been reviewed and permit approval is pending.  A permit 
application for wastewater discharge to the City’s interceptor sewer has been filed with the City of Chicago 
Department of Buildings.  Permit conditionally approved pending influent analytical data.   

■ Site preparation work has begun, including installation of truck scale, construction of access roads, 
Amendment and Overburden Pads, and Vehicle Decontamination Area. 

■ Contractors have mobilized to the site for excavation activities and construction of sheetpile wall. 

■ Construct padding to protect high-pressure gas lines from vehicle traffic.  Padding consists of crane mats 
covered with gravel. 

 Coordination with the disposal company, Waste Management, has been ongoing to establish waste 
profiles.  Draft waste profiles have received and are being reviewed. 

 Completed and submitted December monthly progress report to USEPA on January 11, 2011.  
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■ A second Baseline Air Monitoring Event was conducted on January 4, 2012.  Laboratory analysis for the 
air samples collected during the two Baseline Air Monitoring Events has been received. 

2)  Analytical and Other Testing Results Received 

 Baseline Air Monitoring Event sampling data is provided in Attachment No. 1.  

3)  Project Work Next Month  

IBS Actions 

 Begin soil excavation activities and commence hauling to Waste Management’s Laraway Road RDF. 

 Begin Full Scale Startup Perimeter Air Monitoring consisting two 12-hour SUMMA and PM10 monitoring 
and sampling events per week for the first four weeks. 

 Conduct Periodic Real-Time Air Monitoring with portable and hand-held equipment during construction 
activities. 

 Conduct Post-Excavation Soil sampling for every 50 feet of wall and 2,500 square feet of floor. 

 Complete Supplemental Quality Assurance Project Plan consistent with UFP-QAPP Manual for 
TestAmerica Laboratories. 

  USEPA Actions 

 First site visit and meeting with USEPA to be on 2/2/2012. 

4)  Anticipated Schedule  
 

Deliverable or Milestone Target Date Actual Date 
Settlement Agreement Signed -- October 12, 2011 
Project Start Date  October 12, 2011 
Monthly Progress Reports Due the 11th of Each 

Month 
 

Removal Action Work Plan, Rev 01  August 1, 2011 
Removal Action Work Plan, Rev. 11  September 6, 2011 
USEPA Approval of RAWP1  September 8, 2011 

Removal Action – Start Date November 2011 January 31, 2012 
Removal Action – Completion Date Late Summer 2012  

1 Removal Action Work Plan documents were prepared pursuant to AOC V-W-08-C-917 
 

5)  Problems or Potential Problems Encountered  

■ Initiation of construction work was delayed due to the need to secure OUC and MWRD permits for the 
work.   
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6)  Actual or Planned Resolution of Problems or Potential Problems  

■ Schedule adjustments may be necessary to account for longer than expected permitting process. 

 
II. RI/FS Activities (AOC V-W-08-C-917)  
 
1)  Progress Made During the Past Month 

■ A pre-scoping/planning meeting related to the Site Specific Work Plan (SSWP) was held with USEPA and 
IBS on January 24, 2012.  NRT presented a phasing plan for conducting a series of four SSWPs to 
encompass the entire 260-acre Crawford Station MGP site.  The plan was discussed and USEPA 
concurred with the overall phasing concept and that the first SSWP (Phase I) would include Parcels Q&U, 
O, P and K.  

■ Addendum No. 1 to the Completion Report (Revision 0 dated 12/23/2011) was prepared and submitted to 
USEPA on January 31, 2012.  Addendum No. 1 provides site investigation data related to Parcel K that 
was not previously incorporated into the Completion Report.  

2)  Analytical and Other Testing Results Received 

■ None.  

3)  Project Work Next Month  

IBS Actions 

■ The Phase I SSWP for Parcels Q&U, O, P and K  is in progress and is proceeding based upon the 
phasing plan discussed with USEPA during the above referenced scoping meeting.  The Phase I SSWP is 
due to be submitted to USEPA on March 14, 2012. 

USEPA Actions 

■ Review of the Completion Report and Addendum No. 1 is pending. 

4)  Anticipated Schedule  
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Deliverable or Milestone Target Date Actual Date 

Settlement Agreement Signed -- October 31, 2008 
Project Start Date  December 15, 2011 
Monthly Progress Reports Due the 14th of Each 

Month 
 

Completion Report , Rev. 0 December 15, 2011 December 23, 2012 
Pre-Site Specific Scoping Meeting January 24, 2012 January 24, 2012 
Site Specific Work Plan, Rev. 0 March 14, 2012  
Receive USEPA Comments on SSWP, Rev. 0 May 14, 2012  
Site Specific Work Plan, Rev. 1 June 28, 2012  
USEPA Approves SSWP, Rev. 1 July 29, 2012  
RI/FS (Parcel Group 1) July 2012 to Sept. 

2014 
 

 

5)  Problems or Potential Problems Encountered  

■ None.  See schedule comment above.  

6)  Actual or Planned Resolution of Problems or Potential Problems  

■ None. 

Please contact Mr. Naren Prasad of IBS at 312.240.4569 if you should have any questions regarding the content 
of this progress report. 

 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
 
John M. Nardozzi, P.E.  Timothy B. Norris, PG 
Principal Engineer  Geologist 
 
 
Attachments: 
 
Attachment No. 1 –  Baseline Air Monitoring Data 
  
 
cc:  D. Wilson, IEPA (via US Mail and email) 
 Mr. Naren Prasad, Integrys (via email) 

Mr. David Klatt, CH2M Hill (via email) 
Ms. Jennifer Kahler, NRT 
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Attachment No. 1
2011-12 Baseline Air Monitoring
Former Crawford Station MGP Site, Chicago, Illinois
Peoples Gas Light and Coke Company
ILN0000510192

Air Station Client ID

Sample 
Collection 

Date

North 111228001 12/28/11 1.1 1.1 U 2.2 U 1.1 U 2.3 3.4 U
East 111228002 12/28/11 1.2 1.2 U 2.4 U 1.2 U 1.5 8.6
West 111228003 12/28/11 1.2 1.1 U 2.2 U 1.1 U 2.1 3.7
West 120104001 1/4/12 4 1.1 U 2.2 U 1.1 U 2.7 3.4 U
East 120104002 1/4/12 2.6 1.2 U 2.4 U 1.2 U 2.3 19.7
North 120104003 1/4/12 2.9 1.2 U 2.4 U 1.2 U 2.5 3.6 U

U = "under" or less than reported value.
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